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Fall/Winter  Road 
Closures  
 
• 4th Street reopening  
 November 
 
• Prince Memorial 

Greenway reopening 
November  

 
• 9th Street remains 

closed through Winter 

  

 
 

Major Work Fall 2007 

Major Work Upcoming for 
Winter 2007/2008 

Accomplishments for 
Summer 2007 
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Santa Rosa Creek Bridge 

· Prince Memorial 
Greenway reopens in 
November  

· Complete northbound and 
southbound widening 

· Continue concrete 
finishing     

 

 

                                 
                           

                                                      

4th Street Viaduct 

· Complete bridge widening 
· 4th Street reopens to traffic 

in November 
· Continue bridge finishing 

work and surface street 
improvements 
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State Route 101/12 

· Build barrier southbound 
· Widen shoulder westbound 

Route 12 to SB 101 
connector ramp 

· Pave shoulder on 
northbound and 
southbound  101 

· Construct retaining walls 
and soundwalls at multiple 
locations  

· Install drainage systems 
  

9th Street Undercrossing 

· Complete southbound 
widening and soundwall 

· Start northbound widening 
· 9th Street remains closed 

Steele Lane Undercrossing 

· Complete northbound 
widening 

· Open widened Steele Lane  
mid November 

· Do finishing work 
 
College Ave Undercrossing 

· Complete new southbound 
widening 

· Switch traffic to new 
southbound widening in 
October 

· Remove existing northbound 
bridge in October 

· Start northbound widening 
 

Route 12 SB Connector 

· Work re-scheduled 

6th Street Undercrossing 

(Future Street Opening) 

· Continue southbound and 
northbound widening 

 

    Deck Concrete Placement 

    Culvert Forming 
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Santa Rosa Creek Bridges 

· Winter work suspension  
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       Stage 2 lowering College Ave Undercrossing                       Forming stem wall at Retaining Wall No. 7 
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California Department of 
Transportation 

Public Information Officer – Sonoma 
County 

111 Grand Avenue 

Oakland, CA 94162 

(510) 286-6115 

www.dot.ca.gov/dist4/son101 

Hotline 

1-866-322-0614 

 Major Accomplishments Summer 2007  

·     Completed Stage 3 Steele Lane Undercrossing  

· Completed Stage 2 College Avenue Undercrossing  

· Completed total of six southbound 101 retaining Wall and soundwall structures  
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4th Street Viaduct 

· Continue bridge finishing work 
and surface street 
improvements   

 
6th Street Undercrossing 

· Complete southbound and 
 northbound widening  

9th Street Undercrossing 

· Complete northbound widening 
· Continue bridge finishing work  
· Re-open 9th Street 
 

College Ave Undercrossing 

· Continue northbound widening 
· Continue bridge finishing work 
 

Steele Lane Undercrossing 

· Do bridge finishing work 
· Complete road finishing work 

Route 12 SB Connector 
 

· Start structure widening at Olive 
Street and South Santa Rosa 
Overhead (railroad) 

State Route 101 
 

· Continue southbound and 
northbound retaining wall 
and soundwall improvements 

· Continue northbound 
widening 


